



# **DOUNREAY ROLLING PROCUREMENT PLAN**

**2011/12**

**Contract Opportunities  
01/01/2012 - 30/06/2012**

## **Introduction**

This document details contracts planned to be placed from the DSRL Dounreay Annual Procurement Plan for 2011/12. Please find opportunities from 01/01/2012 – 30/06/2012.

## **Key Codes**

### **New NDA Value Banding Field:**

- A = > £50k to < £100k
- B = > £100k to <£500k
- C = > £500k to <£1m
- D = > £1m to <£5m
- E = > £5m to <£10m
- F = > £10m to <£25m
- G = > £25m to <£50m
- H = > £50m to <£100m
- I = > £100m to <£250m
- J = > £250m

Framework or Term No	Category Name	Work Area	Description	NDA Banding	Competition Marker	Current Eol Advert Issue Date	Plan Tender Issue Date	Current Contract Start Date	Current Contract End Date	Contracts Officer	Contract Status
No	Construction	Waste & Characterisation Unit	D3100 Phase 1 - Design and Build of New Grouting Facility for LLW	D	Competitive	29-Jul-11	03-Nov-11	02-Apr-12	16-Aug-13	Ellen Falconer	ITT Issued
Yes	Remediation & Environmental Services	Site Decom Services Unit	Undertake sub floor remediation of D8550	A	Competitive	N/A	02-Feb-12	02-Apr-12	28-Mar-13	Abigail Park	
No	* Health Physics	Assurance Services	Provision of Airfed Suits and Protective Oversuits	D	Competitive	06-Jan-11	20-Jan-12	01-Apr-12	31-May-15	John Johnson	Project on Hold
No	Design Services/Support	Reactor Decommissioning	Fabrication, Installation and Commissioning of the Reactors Size Reduction Facility	D	Competitive	11-Aug-11	23-Dec-11	12-Mar-12	03-Mar-14	Janet Rosie	ITT Issued
No	Design Services/Support	Site Decom Services Unit	New Scanning & printing equipment	B	Competitive	06-Feb-12	13-Feb-12	01-Apr-12	31-Mar-13	Sheena Mclachlan	
Yes	Remediation & Environmental Services	Site Decom Services Unit	Undertake Sub Floor Remediation D1205	B	Competitive	N/A	02-Feb-12	02-Apr-12	28-Mar-13	Abigail Park	
Yes	Construction	Site Decommissioning (FCA)	Active Analysis Laboratory - Electrical Supply Implementation Works	B	Competitive	N/A	11-May-12	18-Jun-12	28-Mar-13	Karen Anderson	
Yes	Building and Civil	Site Decommissioning (FCA)	Active Analysis Laboratory - LAD Implementation	B	Competitive	N/A	27-Feb-12	02-Apr-12	17-Dec-12	Karen Anderson	
Yes	Decommissioning, Demolition & Deplant	Site Decommissioning (FCA)	D1217 Building Roof and Stanchions Demolition	B	Competitive	N/A	01-May-12	28-Jun-12	24-Aug-12	Abigail Park	
No	Waste Management, Disposal & Storage	Waste & Characterisation Unit	Procurement of HSV - Equipment Vehicles	B	Competitive	01-May-12	02-Jul-12	01-Oct-12	31-Mar-13	Deborah Denoon	
Yes	Building and Civil	Site Services Unit	D1313 Roof Repairs	A	Competitive	N/A	04-May-12	29-Jun-12	27-Aug-12	Sheena Mclachlan	
No	Plant & Equipment	Waste & Characterisation Unit	Xray Diffractometer	A	Competitive	09-Feb-12	23-Mar-12	07-May-12	31-Mar-13	Deborah Denoon	
No	Decommissioning, Demolition & Deplant		Remove Temporary Buildings DN159, DN186, DN187, DN188, DN190	A	Competitive	N/A	15-Dec-11	06-Feb-12	16-Mar-12	Leisa Swanson	ITT Issued
Yes	Building and Civil	DFR Decommissioning	PFR Vehicle Airlock Door	A	Competitive	N/A	13-Dec-11	23-Jan-12	30-Mar-12	Leisa Swanson	ITT Issued
No	Engineering	Site Decommissioning (FCA)	D1213 Dismantle Fans, Fan Housings & Ductwork	B	Competitive	N/A	07-Dec-11	10-Jan-12	30-Mar-12	Lynsey Will	ITT Issued
Yes	Decommissioning, Demolition & Deplant	DFR Decommissioning	Procurement, Fabrication, Off-site testing, Installation, Setting to work & Commissioning of DFR NaK	B	Competitive	N/A	24-Oct-11	01-Mar-12	30-Nov-12	Janet Rosie	Tenders Being Assessed
Yes	Remediation & Environmental Services	Site Decom Services Unit	LAD Decommissioning Design	A	Competitive	N/A	02-Mar-12	02-May-12	28-Mar-13	Abigail Park	

Yes	Support Services	Reactor Decommissioning	Passivation - DFR Reactor Passivation Gate 2 & GASP & NDA AiP2	B	Competitive	N/A	31-Jan-12	02-Apr-12	12-Jul-12	Janet Rosie	
Yes	Decommissioning, Demolition & Deplant	Site Decommissioning (FCA)	D1217 Base Slab Remediation	A	Competitive	N/A	01-May-12	27-Aug-12	05-Oct-12	Abigail Park	
Yes	* Safety Case Work	Site Decommissioning (FCA)	Safety Case for the Dounreay Cementation Plant	B	Competitive	N/A	13-Dec-11	30-Jan-12	31-Oct-12	Abigail Park	ITT Issued
Yes	* Consultancy	Site Decommissioning (FCA)	Active Analysis Laboratory - LAD Detailed Design	A	Competitive	N/A	09-Jan-12	30-Jan-12	29-Feb-12	Karen Anderson	
No	Waste Management, Disposal & Storage	Waste & Characterisation Unit	Annual Diffuser Inspection - 2012	A	Competitive	09-Jan-12	30-Jan-12	02-Apr-12	31-May-12	Deborah Denoon	
No	Decommissioning, Demolition & Deplant	PFR Decommissioning	PFR Thermal Syphon Systems Decommissioning	D	Competitive	26-Sep-11	15-Dec-11	02-Apr-12	31-Mar-15	Janet Rosie	ITT Issued
Yes	Plant & Equipment	Site Decommissioning (FCA)	D1211 Ventilation Stack Supply Install	A	Competitive	N/A	30-Apr-12	08-Jun-12	06-Aug-12	Sheena Mclachlan	
Yes	Building and Civil	Site Services Unit	Installation of 11kv Cable from CSS to D2000	B	Competitive	N/A	30-Apr-12	18-Jun-12	28-Sep-12	Sheena Mclachlan	